NPDES Permit Status for Contractor Support for CA Regional Water Boards {FY 13-14 and 14-15) 3/5/2015 {Updated 3/12/15)

RPA Dueto | Draft Order Due
NPDES Permit Proposed Kick-Off Regional to Regional EPA Task
Regional Board Number Facility Type Order No. Permittee Facility Name Support Adoption Meeting Board Board Assigned Comments Order

In progress: RBA delivered 4/4/14
1 New General New EISH HATCHERIES EISH HATCHERIES Eull 8/1/2014 4/6/2014 4/27/2014 delivered draft order on 4/25/14, 1032

In progress. Dratt delaved pending call with
GENERAL NPDES PERMIT FOR RB staff to discuss permit issues. Delivered
1 CADD24902 General R1-2009-0045 |LOW THREAT DISCHARGES Full 1/31/2015 8/12/2014 10/3/2014 PG draft erder on 10/7/14, T0-32

In progress. RPA delivered 1/6/15.
Tentative Draft delivered 1/30/15. Revised

1 CA0023078 Major R1-2005-0030 |FORT BRAGG, CITY OF FORT BRAGG WWTP Full 6/18/2015 12/1/2014 1/2/2015 1/30/2015 PG draft delivered 2/4/15. TO-38
EUREKACITY ELK RIVER
1 CA0024449 Major R1-2009-0033 |EUREKA, CITY OF WWTP Full 6/18/2015 12/1/2014 1/2/2015 1/30/2015 PG In progress. RPA delivered 1/22/15. TO-38

In progress. RPA delivered 12/1/14.
Tentative Draft delivered 1/6/15. Revised

1 CA0023027 Minor R1-2005-0094 |HCRID #1 SHELTER COVE POTW Full 5/21/2015 11/4/2014 12/2/2014 12/30/2014 PG Tentative Draft delivered 1/27/15. TO-38
1 CA0022870 Minor R1-2010-0020 |MENDOCINO CITY CSD MENDOCINO CITY CSD Full 8/20/2015 1/31/2015 2/28/2015 3/28/2015 PG in progress. RPA delivered 2/11/15. TO-38
1 CAQ023060 Major R1-2010-0017 |WILLITS, CITY OF WILLITS WWTF Full 8/20/2015 1/31/2015 2/28/2015 3/28/2015 PG In progress. RPA delivered 2/27/15. TO-38
COLLEGE OF THE REDWOODS,
1 CA0006700 Minor R1-2010-0003 |COLLEGE OF THE REDWOODS |POTW Full 10/15/2015 3/27/2015 4/24/2015 5/22/2015 TO-38
MENDO CO WWD #2 ANCHOR |MENDOCINO CWWD#2-

CA0024040 Minor R1-2010-0038 |BAY ANCHOR BAY Full 3/17/2016 8/28/2015 9/25/2015 10/23/2015 TO-38

1
Due dates revised by RB. Kick off call on
9/8/14. In progress. RPA and limits write
VALERO RERINING COMPANY- up delivered on 9/26/14. Permit delivered
2 CADQOS550 Major R2-2009-0079  |CA VALERO BENICIA REFINERY Full 3/1/2015 9/9/2014 9/26/2014 1073172014 on 10/31/14. 1032

SOLVAY (FORMERLY RHODIA
CADDOB165 Maior R2-2010-0058  |INC) RHODIA-MARTINEZ PLANT Full 7/1/2015 3/15/2015 4/14/2014 5/27/2015 TO-32

~
RPA and limits write up delivered on
3/14/14 Dratt permit delivered on
2 CADD37671 Maijor R2-2009-0061  (SUNNYVALE CITY OF SUNNYVALE STR Eull a/1/2014 2/21/2014 3/14/2014 4/23/2014 4/23/14 T0-32

Inprogress: Schedule updated to reflecy
new dates provided by RB. Kick-off call on
7/14 RPA and limits write-off provided on
8/15/14. Delivery delaved due o dilution
study review and dilution selection with RB
and EPA Permit delivered on 10/2/14.
Received RB commentson 11/13 and 12/2,
reshonded to comments on 11/13 and
2 CADD3 7681 Major R2-2009-0062 1SAN ERANCISCO PUC QCEANSIDE WWIP Full 3/15/2015 70142014 8/8/2014 g/22/2014 delivered final revised draft on 12/5/14 TO-32

In progress: delivered RPA on 2/14/14Dratt
Otder delivered on 3/26/14 Revised draft
SAN JOSE/SANTA CLARA SAN JOSE/SANTAULARA delivered 5/28/14 (added dioxin limits at
2 CAnO37R4A2 Major R2.2009-0038 1WPCP WPCR Full 8/1/2014 1/28/2014 201472014 3/26/2014 RB request) 1032

In progress: Dratt Order delivered on
CADG37851 Major R2-2009-0070  [LAS GALLINAS VALLEY S.D. LAS GALLINAS WWTP Full 2/15/2015 7/18/2014 8/8/2014 9/17/2014 9/15/14 1032
on 11/6. Draft permit delivered on

2
RB has requested removal from the list
{request made to State Board by RB2 on
FAIRFIELD-SUISUN SEWER 5/12/14) Permit removed per Technical
2 CARO038024 Major R2:2009-0039 A DISTRCT SLUBREGIONAL WWTPR Eull 2/1/2015 701872014 8/8/2014 9/17/2014 Direction 4 (10/24/14), TO-32
12/10/14. Responded to RB
PG

Kickoff call on 10/10 RPA/Limits write up
delaved due to not having yet received
discharget's effluent data. Missing data
received delivery of RPA/Limits write up

YOUNTVILLE-VET!S HOME
2 CADOEB121 Minor R2:2010.0072 |YOUNTVILLE TOWN OF JOINT WwiTp Eull 6/1/2015 10/8/2014 10/29/2014 12/10/2014 comments/questions on 2/20/15. 1032

Delayed by Regional Board: Dates revised,
2 CADOZR347 Minor R2-2009-0067  (EBMUD ORINDAWIP Full 7/i5/2015 12/12/2014 1/9/2015 2/18/2015 Draft permit delivered on 2/11/15. T0:32

Moved up on schedule, then delaved due
to RB staffing. Due dates revised
Participated inKickoff call on 7/7/14; RPA
US NAVY NAVAL SUPPORT and Limits dalivered on 7/25/14: Draft
2 CA0110116 Major R2.2010-0001  1ACTIVITY TREASURE ISLAND WWTPE Full 4/1/2015 782014 8/25/2014 8/3/2014 Permit Package deliverad on 8/25/14, 1032

Delayed by Regional Board: tentative kick
CAG382001 General R2-2009-0033  ISURFACE WATER TREATMENT Full 2/1/2015 7/18/2014 8/8/2014 /172004 off date In mid-lanuary T0-32

Added per Technical Direction 4
{10/24/14). In progress. Delivered RPA and
limits write up on 12/3/14. RB reguests
NOV be Implmented into permit, NOV
completed and provided to PG on 1/17/15.
ROWD was provided on 1/20/15 RB staff
provided extension to revise permit to be
consistent with NOV and ROWD. Permit
2 CADG25904 R2-2010.0073  |CROCKETT COGEN LLE CROCKETT COGEN BLANT delivered on 1/27/15. 1032

Full 6/15/2015 11/19/2014 12/3/2014 1/14/2015

In progress. RPA delivered
11/21/14.Dilution review delivered on
2 CAQ0037958 Major R2-2010-0074 NOVATO SANITARY DISTRICT |NOVATO AND IGNACIO STP Full 7/1/2015 11/7/2014 12/3/2014 1/14/2015 PG 12/8/14. Permit delivered on 1/7/2015. TO-38
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UNION S.D. - ALVARADO
2 CAQ0038733 Minor R2-2010-0097 UNION SANITARY DISTRICT WWTP-WWD Full 12/1/2015 4/15/2015 5/6/2015 6/12/2015 TO-38
2 CAQ030198 Minor R2-2010-0082 EXPLORATORIUM EXPLORATORIUM BAY WHCS Full 11/1/2015 4/24/2015 5/15/2015 6/24/2015 TO-38
CALISTOGA DUNAWEAL
2 CAQ0037966 Minor R2-2010-0104 CALISTOGA, CITY OF WWTP Full 12/1/2015 5/20/2015 6/10/2015 7/17/2015 TO-38
2 CAQ038016 Minor R2-2010-0105 ST HELENA, CITY OF ST HELENA TREATMT PLT Full 11/1/2015 4/24/2015 5/15/2015 6/24/2015 Removed per Technical Directive 2 TO-38
MT VIEW SANITARY DIST
2 CAQ037770 Major R2-2010-0114 MT VIEW SANITARY DIST WWTF Full 2/1/2016 7/17/2015 8/7/2015 9/16/2015 TO-38
ELLIS CREEK WATER
CAQ0037810 Major R2-2011-0003 PETALUMA, CITY OF RECYCLING FACILITY Full 5/11/2016 10/14/2015 11/4/2015 12/16/2015 PG TO-38
In progress - potential issue with applicant.
Application indicates a significant change
in operation (from cement manufacturing
to aguaculture). Permit on hold, awaiting
guidance from BB on how to procesd
New ROWD expected as well
Update (1/22/15): RB has indicated that
MOSS LANDING COMMERCIAL MOSS LANDING COMMERCIAL this permit is to be removed from TO32
CADOOT005 R3-2009-0002 Full 5/22/2014 4/28/2014 and covered under a GP. T0:32
... ... ... ...
CADB4AT902 Minor R3-2009-0019  [SAN JUAN BAUTISTA, CITY OF  SAN JUAN BAUTISTAWWIER Eull 5/22/7014 4/28/2014 4/28/14 T0-32
In progress. Walting for Table 1 parameter
data to complete RPA. Data not yet
submitted by Discharger. Expected in May,
Data received. updating/finalizing permit.
Permit 18 ready for QA Scheduled adotion
far 2016 Later delivery is prefered by
CADDA94 17 Minor R2:2009-0020 IRAGGED POINT INN RAGGED POINT INN MOTEL Full 5/22/2014 4/28/2014 Board,
In progress: permit isready for QA
SOUTH SAN LUIS OBISPO €O |SOUTH SAN LUIS OBISPO SD Adbption is scheduled for 2016, later
3 CAL048003 Major R3-2009-0046 Full 11/13/2014 6/16/2014 delivery is pretered by Board
Delayinstart-up. Revised due dates being
discussed with Regional Board. Permit
CADD4A8151 ajp R2-2009-0047 I PISNMIO BEACH, CITY OF PISMO BEACH WWIP Full 11/13/2014 6/16/2014 Delivered bn 10/3/14.
Delayinstart-up. Revised due dates being
discussed with Regional Board. Expected
delivery by 8/24/14 Delivered draft permit
CADD47820 Minor R3-2009-0055 (1 AVILA BEACH CSD AVILAWWIER Eull 11/13/2014 6/16/2014 on10/2/14 T0-32
Removed from TO32 per Technical
...
JOSEPH GALLO FARMS FEED Applicable review completed on 2/25/15.
3 CAQ050601 Minor R3-2010-0004 GALLO CATTLE COMPANY LOT Full 4/15/2015 6/15/2015 PG Review of NMP in process. TO-38
SOUTH COUNTY REGIONAL GILROY-MORGAN HILL
3 CAQ0045964 Major R3-2010-0009 WW AUTH MUNICIPAL WW FAC Full 3/15/2015 5/15/2015 TO-38
Update (1/22/15): Permit to be rescinded,
RMC PACIFIC MATERIALS INC |RMC LONESTAR SANTA CRUZ facility shut down. RB has indicated that
3 CAQ0048682 Minor R3-2010-0008 (CEMEX) CEMENT Full this will be removed from TO38. TO-38
Update (1/22/15): Postponed by RB until
late 2017. RB has indicated that this permit
3 CAQ048143 Major R3-2010-0011 SANTA BARBARA, CITY OF EL ESTEROC WWTP Full is to be removed from TO38. TO-38
GOLETA SANITATION
3 CAQ0048160 Major R3-2010-0012 DISTRICT GOLETAWWTP Full 8/15/2015 10/15/2015 TO-38
3 CAQ047791 Minor R3-2010-003% OLIVE SPRINGS QUARRY, INC |OLIVE SPRINGS QUARRY Full 9/15/2015 11/15/2015 TO-38
CAQ0048154 Major R3-2010-0043 SANTA CRUZ, CITY OF SANTA CRUZ WWTP Full 10/15/2015 12/15/2015 TO-38

_ CA00D0353 R4-2000-0081

CAO000370 R4-2000-0083

CAO001139 R4-2000-0082
EL SEGUNDO GENERATING
4 CADDDILAT Major R4-2000-0084 (Bl SEGUNDO POWER, LLC STATION Full 6/12/2014

€A00D1201 R4-2000-0085

CADDOL180 R4-2001.0057

LOS ANGELES CITY OF

LOS ANGELES, CITY OF

AES ALAMITOS LLC

AES CORPORATION

RELIANT ENERGY

HAYNES GENERATING
STATION

SCATTERGOOD GENERATING
STATION

AES ALAMITOS GEN STATION

AES REDONDO BEACH
GENERATING STATION

MANDALAY GENERATING
STATION
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9/11/2014

10/9/2014

2/5/2015

a/9/2015

9/19/2014

8/6/2014

10/14/2014

11/7/2014

11/14/2014

Delivered Draft Tentative Order
9/19/2014 Delivered Package Materials

Delivery postooned pending receipt of
information from Discharger. Discharger
provided information on September 14,
2014 Delivered Draft Tentative Order on
September 26, 2014 Delivered Package
Materials on 10/3/14.

Draft Order and Site Visit Memo delivered
10/15/2014 Package Materials deliverad
11/7/2014,

Dalivered draft permit on 6/5/14 . Package
Materials delivered 7/2/14.

Dalivered Draft Tentative Order 11/12/14.
Delivered Package Materials 11/17/14

RPA delivered on 11/19/2014. Draft permit
was delivered 6n12/2/2014 Package
Materials delivered 12/18/14. Notes: As
aareed upan by Resional Water Board,
delivery date postponed a minimum of 2

weeks due to delays inreceiving laboratory

data from the Discharger. Delivery date
rescheduled to 12/2/2014

T0-32

1o32
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£AD0BA581

CADOO1198

R4-2009-0086

R4-2001-0092

WEST BASIN MWD

RELIANT ENERGY

REDONDO BEACH
DESALINATION
DEMONSTRATION PROJECT

ORNMOND BEACH
GENERATING 5TATION
HARBOR GENERATING

6/1/2015

27212015

Awaiting confirmation from RWE on
whether the Discharger will renew permit.
Removed as per Technical Direction #2

Inprogress. RPA Delivered 12/30/14
Delivered Draft Tentative Order 2/2/15

4 CA0000361 Major R4-2003-0101 |LOS ANGELES, CITY OF STATION Full 3/9/2015 PG In Progress. TO-38
METROPOLITAN STEVEDORE |METROPOLITAN STEVEDORE
4 CAQ057746 Minor R4-2009-0097 |CO. CO. Full Removed per Technical Directive 2 TO-38
4 CA0064599 Minor R4-2009-0096 |TELAIR INTERNATIONAL, INC. |TELAIR NEWBURY PARK Full Remover per Technical Directive 2 TO-38
4 CA0056928 Minor R4-2009-0104 |NORWALK INDUSTRIES CO. ECOLOGY AUTO WRECKING Full Removed per Technical Directive 2 TO-38
BP WEST COAST PRODUCTS
4 CAQ059561 Minor R4-2009-0102 |LLC EAST HYNES FACILITY Full Removed per Technical Directive 2 TO-38
In Progress. Delivery date moved up from
original date, then pushed back to
12/1/2014 to unforeseen RPA data.
SOUTH COULTER WATER Delivered Draft Tentative Order and
4 CA0064068 Minor R4-2009-0103 |[LINCOLN AVENUE WATER CO. [TREATMENT Full 11/24/2014 PG Package Materials 12/3/2014. TO-38
Delivered RPA on 12/10/14. Draft
LONG BEACH GENERATION LONG BEACH GENERATION Tentative Order Delivered on 1/15/15.
4 CA0001171 Minor R4-2009-0112 |LLC STATION Full 1/15/2015 PG Delivered Package Materials on 2/9/15. TO-38
In Progress. Draft order delivered
BP WEST COAST PRODUCTS  |LONG BEACH MARINE 12/16/14. Package Materials Delivered
4 CA0000442 Minor R4-2009-0126 |LLC TERMINAL 2 Full 12/16/2014 PG 12/26/14. TO-38
EXXONMOBIL OIL SOUTHWESTERN TERMINAL- Delivered Draft Tentative Order and
4 CA0003689 Major R4-2009-0125 |CORPORATION AREA | Full 1/9/2015 Tt Package Materials on 2/6/15. TO-38
VOPAK TERMINAL LONG VOPAK TERMINAL LONG
4 CA0064165 Minor R4-2010-0018 |BEACH INC BEACH INC Full 4/20/2015 PG In Progress. TO-38
4 CA0059846 Minor R4-2010-0019 |CONOCOPHILLIPS COMPANY |LOS ANGELES LUB. PLANT Full 3/30/2015 PG Delivered Draft Tentative Order 3/3/15. TO-38
Delivery Date postponed due to Discharger
OWENS-BROCKWAY GLASS GLASS CONTAINER Div, changing their renewal application.
4 CA0056464 Major R4-2010-0087-R |CONTAINER VERNON Full 1/30/2015 Tt Projected delivery date is 3/9/15. TO-38
CALIF DEPT OF WATER WILLIAM E. WARNE POWER
4 CA0059188 Major R4-2010-0089-A01 |[RESOURCES PLANT Full 4/13/2015 PG In Progress. TO-38
PLAINS WEST COAST
TERMINALS, DOMINGUEZ
4 CA0052949 Major R4-2010-0160 |PACIFIC TERMIALS LLC HILLS TANK FARM Full 7/9/2015 3/1/2015 4/10/2015 5/1/2015 PG In Progress TO-38
RESOLUTION SPECIALITY
4 CA0063908 Minor R4-2010-0161 |MATERIALS PCCR USA Full 7/9/2015 3/1/2015 4/10/2015 5/1/2015 PG In Progress TO-38
STERLING AMBASSADOR
4 CA0053091 Minor R4-2010-0180 |AMBASSADOR TOWERS TOWERS Full 9/10/2015 4/1/2015 5/10/2015 6/1/2015 PG In Progress TO-38
TESORO LOS ANGELES
4 CA0003778 Major R4-2010-0179 |EQUILON ENTERPRISESLLC  |REFINERY Full 9/10/2015 4/1/2015 5/10/2015 6/1/2015 PG In Progress TO-38
In progress. Draft Order to be delivered
within 3 weeks of receiving final
Charter/Issue Paper direction. RPA and
initial Charter/Issue Paper delivered
SIERRA PACIFIC/QUINCY 12/2/14. Preliminary Draft delivered
5R CA0080357 Minor R5-2008-0090 |SIERRA PACIFIC INDUSTRIES |DIVISION Full 6/1/2015 11/17/2014 PG 3/4/15. TO-38
To be rescinded. RB to request support for
STIMPEL-WIEBELHAUS SWA AT MOUNTAIN GATE another facility. Removed per Technical
5R CA0084140 Minor R5-2008-0120 |ASSOCIATES, INC QUARRY Full PG Directive 1. TO-38
In progress. Draft Order to be delivered
within 3 weeks of receiving final
Charter/Issue Paper direction. RPA and
Initial Charter/Issue Paper delivered
5R CA0004391 Minor R5-2009-0015 |[COLLINS PINE COMPANY CHESTER SAWMILL Full 6/4/2015 11/17/2014 PG 12/5/14. TO-38
In progress. Draft Order to be delivered
within 3 weeks of receiving final
Charter/issue Paper direction. RPA and
WHEELABRATOR SHASTA WHEELABRATOR SHASTA Initial Charter/Issue Paper delivered
5R CA0081957 Minor R5-2009-0044 |ENERGY CO ENERGY CO Full 6/4/2015 11/17/2014 PG 12/7/14. TO-38
Draft Order to be delivered within 3 weeks
of receiving final Charter/Issue Paper
SIERRA PACIFIC INDUSTRIES, direction. Initial Charter/lIssue Paper
5R CA0003981 Minor R5-2007-0145  |SIERRA PACIFIC INDUSTRIES |BURNEY DIV Full 2/1/2015 10/6/2014 delivered 10/3/14. TO-38

CADQ77855

CADO77828

£AD0B4587

R5:-2008-0183

R5-2009-0004

R5-2008-0025

UC Davis

NEVADA CO SAN DIST NO 1

LAZARUS MINING &
USES TAHOE NE

UC DAVIS MAIN WWTP

LAKE WILDWOOD WWTP

KLONDIKE DUTCH TEILEGPH
MINES
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§/1/2014

6/1/2015

3/3/2014 5/19/2014

33014 5/19/2014

7/7/2014

7i1/2014

PG

In progress: RPA and Charter delivered
5/2/14. Preliminary Draft delivered
7/21/14 Tentative Ordar delivered
9/17/14 Revised Tentative Order delivered
9/23/14.

In progress: RPA and Charter delivered
5/14/14. Preliminary Draft delivered

7/16/14. Revised Preliminary Draft
delivered 9/25/14 Revised Preliminary
Draft delivered 9/25/14. Tentative Order
delivered 10/22/14,

Inprogress. RPA and Charter delivered
6/12/14. Preliminary Draft delivered
11/2/14 Revised Prefiminary Drafts
delivered 1/15/15 and 2/9/15.
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NEVADA COUNTY

In progress. REA and Charter
delivered&nbsp 10/27/14 Preliminary
Draft due 3 weeks following Charter/lssue

Paper dirsction. Preliminary Draft
delivered 12/25/14 Due to minor natire
of comments on Breliminary Draft o

CA0083241 R5-2008-0111  |SANITATION DISTRICT NO. 1 (CASCADE SHORES WWTP 4/9/2015 Téntative Order was hot required.
In progress. Draft Order to be delivered
within 3 weeks of receiving final
Charter/Issue Paper direction. RPA and
DONNER SUMMIT PUBLIC initial Charter/Issue Paper delivered
55 CA0081621 Minor R5-2009-0034 |UTILITY DONNER SUMMIT WWTF Full 6/1/2015 11/17/2014 PG 11/20/14. TO-38
5S CA0079898 Major R5-2009-0067 |GRASS VALLEY, CITY OF GRASS VALLEY STP Full 10/1/2015 PG Gayleen has not assigned RPA due date. TO-38
RPA not necessary. Preliminary Draft
delivered 10/24/14. Tentative Order
5S CA0081558 Major R5-2009-0095 |MANTECA, CITY OF MANTECA STP Full 2/1/2015 10/15/2014 PG delivered 12/5/14. TO-38
In progress. Draft Order to be delivered
within 3 weeks of receiving final
Charter/Issue Paper direction. RPA and
Initial Charter/Issue Paper delivered
UNITED AUBURN INDIAN 11/6/14. Preliminary Draft delivered
58 CA0084697 Minor R5-2010-0005 |COMMUNITY THUNDER VALLEY CASINO Full 6/1/2015 11/17/2014 PG 2/6/15. TO-38
RPA not necessary. Preliminary Draft
delivered 10/16/14. Tentative Order
58 CA0078948 Major R5-2010-0002 |TURLOCK, CITY OF TURLOCK WWTP Full 2/1/2015 10/15/2014 PG delivered 11/20/14. TO-38
In progress. RPA not necessary. Preliminary
Draft delivered 1/20/15. Tentative Order
materials delivered 1/30/15. Due to minor
COMBINED WASTEWATER nature of comments on Preliminary Draft,
5S CA0079111 Major R5-2010-0004 |SACRAMENTO, CITY OF CONTROL SY Full 3/1/2015 12/1/2014 PG a Tentative Order was not required. TO-38
RIO VISTA CITY, NORTHWEST |NORTHWEST WASTEWATER
58 CA0093771 Major R5-2010-0081 |WWTP TREATMENT FACILITY Full 8/1/2015 PG TO-38
. . . . . .. . _
61 CAD1D3083 Minor RBT-2009-0006 |COMBANY INC. POWER PLANT Full g/1/2014 PG 6/24/14, TQ32
e | CAG916001 | General | R6T-2010-0024 |TREATEDGROUNDWATER | | Ful | 6/1/2015 | Delivery dates to be determined.

. -
]
In progress: delivered initial draft permit
. e e s e e .
7 CAGES7001 General R7-2009-0300  |PERMIT TEMPORARY DISCHARGES Full 9/1/2015 Tt 132

TREATED GROUNDWATER
7 CAG917001 General R7-2008-040C |FROMVOC Full 5/21/2015 11/2/2015 3/2/2015 Tt In progress. TO-38
7 CA0104523 Major R7-2010-0022 |BRAWLEY, CITY OF BRAWLEY WWTP Full 6/15/2015 11/2/2015 1/12/2015 3/2/2015 Tt In progress. TO-38
7 CAQ104477 Major R7-2010-0019 |VALLEY SD VALLEY SD WWTP Full 6/18/2015 11/2/2015 1/12/2015 3/2/2015 Tt In progress. TO-38
7 CA0104483 Major R7-2010-0021 |COACHELLASD COACHELLA 5D WWTP Full 6/18/2015 11/2/2015 1/12/2015 3/2/2015 Tt In progress. Awaiting ROWD. TO-38
7 CA0105015 Major R7-2010-0018 |CALIPATRIA, CITY OF CALIPATRIAWWTP Full 6/18/2015 11/2/2015 1/12/2015 3/2/2015 Tt In progress. TO-38

Completed: Kick off meetine held
3/26/2014 RPA delivered to Regional
Board on 6/23/2014, Delivery of Draft
Order was delayed while awaiting input on
31B6b from State Board Dratt preliminary
permit packapge delivered 9/9/2014.

AES HUNTINGTON BEACH
R8-2006-0011 1AES HUNTINGTON BEACH, LLC GEN STN

RB-2006-0043  1CABRILIO POWERLLC

9/1/2014

— CA0001163
—

CONTINENTAL MARITIME OF
€AQ108142 R5-2008-0049  15AN DIEGO, INC,

— CAO107492 |  Major | R9.2009.0037 |PADRE DAM MWD PADRE DAM WRE

— cA0109151 R9-2009-0080 _|BAE SYSTENS SAN DIEGOSHIPREPARINC | Full | 12/10/2014 | 9/1/2014

l
In progress. Kick-off meeting held on
5/2/2014 Delivery of Draft Order will be
delayed while awaiting input on 3166 from
State Board. Final Due Date revised by RB
due to shifting schedule. Revised schedule
provided on 1/5/2015 with final delivery

ENCINA FPOWER PLANT Eull 11/18/2015 4/10/2015 5/15/2015 PG on5/15/15.

Due dates revised by RB. ROWD provided
CONTINENTAL MARITIME OF
SAN DIEGO, INC. Eull 10/8/2014 6/1/2014 /172014 G

- - 6n5/1/14 {n progress Delivered luly 1,
P
Due dates revised based on RB request
Bumped up kickoff call by 9 days, and final
permit by 1 month. In process. Delivered
onluly 17 2014 Comments received on
8/26/14. Additional comments received on
9/22/14 Response to comments provided
Full 12/10/2014 6/1/2014 /1512014 PG on 10/14.

Major

Minor

2014,
Die dates revised by RB due to shifting
schedule. In progrese Kick off call on
12/18/2014 PG 9/11/14 Permit delivered on 12/18/14.
G

Added to TO32 to replace hydrostatic
5/15/2015 p permit.

1o32

10-32
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CA0108073 &
CA0108181

Major

R9-2005-0005 & R9-

2005-0006

SOUTHERN CALIFORNIA
EDISON

SONGS UNIT 2 & SONGS UNIT
3

In accordance with Technical Directive 4,
permit support moved to TO38, being
reduced to SONGS Unit 2 only, new
schedule established on 1/5/15 with final
permit delivery on 9/14/15. Recieved call
on 2/4/15 from Board requesting revised
schedule, with permit delivery on 3/16/15.
As of 3/4/15, complete effluent data has
not been provided. Regional Water Board
is aware of delay in recieving data. Permit

Full 9/1/2015 2/9/2015 3/15/2015 PG is in process. TO-38
Kickoff call on 10/14/14. In progress. Draft
HARRF DISCH TO ESCONDIDO permit and draft TSO delivered on
CA0108944 Major R9-2003-0394 |ESCONDIDO, CITY OF CREEK Full 5/1/2015 10/14/2014 11/17/2014 PG 11/17/14 and 11/20/14, respectively. TO-38
HYDROSTATIC TEST WATERS
CAG679001 General R9-2010-0003 |RBO9 Full PG Removed per Technical Directive 1 TO-38

Page5of 5

ED_006495_00001619-00005



